2922/101 FUNDAMENTALS OF PROJECT MANAGEMENT November 2022

Time: 3 hours



THE KENYA NATIONAL EXAMINATIONS COUNCIL

DIPLOMA IN PROJECT MANAGEMENT MODULE I

FUNDAMENTALS OF PROJECT MANAGEMENT

3 hours

INSTRUCTIONS TO CANDIDATES

This paper consists of SEVEN questions.

Answer FIVE questions in the answer booklet provided.

All questions carry equal marks.

Candidates should answer the questions in English.

This paper consists of 2 printed pages.

Candidates should check the question paper to ascertain that all the pages are printed as indicated and that no questions are missing.

1. (a) Explain six reasons that make it necessary for an organization to develop an appropriate organisational structure. (12 marks) (b) Describe the steps followed by a project team when developing a project problem tree. (8 marks) 2. (a) Kumi Limited recently hired a manager for a new hospital project. Outline five duties that the manager is expected to undertake. (10 marks) (b) Outline five circumstances under which a project may be considered unsuccessful. (10 marks) 3. Explain five roles of a project termination manager in an organization. (a) (10 marks) (b) The terms of reference for Project X contains a section on meetings. Outline five types of information that may be included in this section. (10 marks) 4. Explain five limitations of involving internal staff in the project monitoring and (a) (10 marks) evaluation process. Explain five reasons that make the cost benefit ratio method of project selection (b) appropriate for a small organization. (10 marks) 3. Explain five reasons that make project resources an important factor in project (a) implementation process. (10 marks) (b) Outline five qualities that an applicant seeking for funding may possess in order to develop a successful project proposal. (10 marks) Outline five rules that may guide a project team when developing a project work 6. (a) breakdown structure." (10 marks) Outline five types of information that may be included in the executive summary (b) section of a concept paper. (10 marks) 7. Explain five disadvantages of adopting a matrix organizational structure. (10 marks) (a) Explain five ways in which a project team may use the SWOT analysis during project (b)

THIS IS THE LAST PRINTED PAGE.

(10 marks)

identification.